
APPENDIX B 
BASIS OF COST ESTIMATE 

 

This appendix provides details of the estimated implementation costs for the remedial alternatives subject to detailed 
screening in Section 6 of the Feasibility Study Report. Costs include both capital costs for implementation as well as long-
term operation and maintenance (O&M) costs, including engineering, administration, and contingencies. Following is a brief 
overview of the general cost estimating approach and assumptions common to many of the alternatives. 
 

Intended Accuracy of Estimates 

Per the USEPA Remedial Investigation/Feasibility Study (RI/FS) guidance, the accuracy of FS cost estimates is 
intended to be in the range of -30 to +50 percent. 
 

Basis of Costs/Unit Rates 

Costs are based on published unit rates, such as R.S. Means, technology review documents, recent actual cost data and 
supplier quotes for other projects of a similar nature, and professional judgement. Where appropriate and unless otherwise 
indicated, estimated rates and costs include contractor labor, equipment, materials, expenses, and third- party services 
(such as waste transportation and disposal), commensurate with the intended accuracy of the estimate. Material costs 
include procurement, delivery, placement, and compaction, as appropriate. Waste disposal costs include approvals, loading, 
hauling, and disposal fees. 
 

Construction Cost Index 

The most recent Engineering News Record Construction Cost Index is 11392 (as of January 2020). As appropriate, the 
cost index may be used to update older cost information (for example, the cost index has increased approximately 14 percent 
since January 2015). 
 

Present Worth  
The present worth was calculated for the estimated capital and O&M costs based on the anticipated construction and 
operations schedule for project implementation. Per USEPA guidance, a 7 percent discount factor was used to determine 
the present worth over a 30 discount period. 
 

Capital Costs 

Capital costs for each alternative are broken down by direct implementation costs and indirect costs. 
 

Direct Implementation Costs 
Direct costs for implementing each alternative are remediation contractor costs broken down by significant 
components of each remedy. Quantities are based on the volumes and areas described in Section 5 where 
appropriate. As noted above, unit rates are estimated and include contractor labor, equipment, materials, 
expenses, and third-party services.  

 
Indirect Costs 
Indirect costs are broken into several categories, and represent ancillary costs necessary for, but not directly 
associated with, implementation of each remedy. While these costs are generally estimated as a fixed 
percentage of the estimated direct costs, adjustments may be made to more accurately reflect anticipated costs. 
For example, no construction management costs would be incurred if a remedy consists of the filing of deed 
notices and other institutional controls. 

 

 Investigations: Lump sum costs have been included for several investigations based on the relative 
complexity of the remedy and requirements for the design. Depending on the alternative, investigations 
may include predesign investigations, soil delineation, treatability studies, and/or geotechnical 
investigations.  

 Remedial/Geotechnical Design: Preparation of design documents needed for contractor procurement 
and implementation of the remedy. Generally estimated as 10 percent of direct costs.  Based on the relative 



complexity of the remedy Alternative SW-2 was assumed as a lump sum of $5,000 and Alternative SG-2 
was adjusted to 5% of the direct costs.  

 Mobilization/Miscellaneous Site Preparation: Includes mobilization and demobilization of contractor 
resources to/from the Site, along with miscellaneous costs such as work trailer setup, establishment 
of electric service, restroom facilities, etc. Generally estimated as 5 percent of direct costs. Alternative SG-
2 does not include construction, therefore, it does not require mobilization or site preparation. 

 Site Administration: Costs borne by the responsible party for internal administration of the Site and 
management of design and remediation contractors. Generally estimated as 5 percent of direct costs. 
Alternative SG-2 does not include construction; therefore, site administration costs were adjusted to 1 
percent of direct costs. 

 Permitting/Legal Costs: Costs associated with applying for and obtaining any local permits necessary 
for the work, as well as any legal/filing fees commonly associated with institutional controls. Generally 
estimated as 2 percent of direct costs. 

 Construction Management/Oversight: Costs associated with the management and oversight of the 
remedial action contractor during implementation of the remedy, including labor, expenses, and third-party 
services, such as laboratory analysis or surveying, not otherwise included in the direct costs. Generally 
estimated as 10 percent of direct costs. Alternative SG-2 does not include construction, therefore, it does 
not require construction management or oversight. 

 
Material Quantities 
Common quantity assumptions were based the following: 
 

Conversion from in-place cubic yards to tons for disposal = 1.65 tons/cubic yard 
Percentage of excavated soil/fill assumed to require handling as hazardous = 100% 
 

Assumed quantities for the alternatives are summarized as follows: 
 

Waste Alternatives 
Item Quantity Unit 

Footprint of NAPL Impacted Soil 6,850 SF 
Depth of Excavation 13 FT 
Number of 8’x30’ USTs  6  - 
Estimated Soil Removal Volume 3,500 CY 

 
 
Soil/Fill Alternatives 

Item 
Quantity 

Unit 
SF-2 SF-3 SF-4 SF-5 

Footprint of Additional NAPL 
Impacted Soil 

1,200 SF 

Depth of Additional NAPL Impacted 
Soil 

7 FT 

Volume of NAPL Impacted Soil 310 CY 
Asphalt Cap Footprint  - 27,200 SY 
New Bulkhead Walls  - 800 FT 
Footprint of Targeted Excavation  -  - 22,856  - SF 
Depth of Targeted Excavation -  - 6 -  FT 
Volume of Targeted Excavation  -  - 5,100 -  CY 
Untreated Area - Lot 67/69  - -   - 9,200 SF 
S/S Treatment Footprint  - -  -  137,100 SF 
S/S Treatment Volume  - -   - 30,500 CY 

 
 
 



Groundwater Alternatives 

Item 
Quantity 

Unit 
GW-2 GW-3 GW-4 GW-5 

Sheet Pile Containment  70,000  -  - 70,000 SF 
Fill Between Old and New Wall 975  -  -  975 CY 
Length of Conveyance 
Trenching/Fill 

2,500  - 2,500 - FT 

Width of Conveyance 
Trenching/Fill, multiple pipes in 
trench 

10  - 10 - FT 

Piping, conduit, wiring, 
instrumentation, all lines homerun 
to treatment plant 

30,000  - 30,000 - FT 

Footprint of Treatment Building 7,500  - 7,500 - SF 
Length of Discharge Line 500  - 500 - FT 
Initial Injection – inorganic 
(reagent) 

 - 1.954 M   - - LB 

Initial Injection – organic (reagent)  - 1.622 M   - 117,750 LB 
Days in field  - 300  - 25 Day 

Second Round  - 
67% initial 

costs 
 - 

67% initial 
costs 

LS 

Third Round  - 33% initial 
costs 

 - 33% initial 
costs 

LS 

 
 

Sewer Alternatives 

Item Quantity Unit 

Length of 4-inch Sewer Pipe 125 FT 
Volume of Liquid Waste in Sewer 
Pipe 

90 GAL 

Volume of Liquid Waste in 4x4 
Manhole 

720 GAL 

Total Liquid Waste (Manhole + 
Sewer Pipe) – flush 3 times 

2,500 GAL 

Number of Drums for Solid Waste 2  - 

 
 

Soil Gas Alternatives 

Item 
Quantity 

Unit 
SG-2 SG-3 

Amount of Chemical Treatment for 
Organics 

  570,322 LB 

 
Operation and Maintenance Costs 
O&M costs are those costs required to continue implementation of the remedy after the capital construction period has been 
completed. Typical components include site inspections, routine monitoring, and continued O&M of remediation systems. 
Additionally, costs are included for National Contingency Plan (NCP)-required five-year reviews where contaminants remain 
in place following remediation. Costs for five-year reviews include document review, site inspections, and coordination with 
agency personnel. For the purposes of this FS, these costs have been distributed between the soil and groundwater 
alternatives at an estimated annual cost of $5000. Costs for O&M items are presented on an annual cost basis.  
 

Costs for groundwater monitoring assumed annual sampling of up to 25 monitoring wells for volatile organic compounds, 



semi-volatile organic compounds, and metals, and include costs for labor, equipment, analysis, reporting, and purge water 
disposal. Classification exception area (CEA) monitoring assumes collection of additional parameters once per year. 
 

Contingency 

A contingency of 25 percent is added to both capital and O&M costs to account for unforeseen costs which may be 
incurred during implementation and O&M of the remedy, such as increases in media quantities required to be 
addressed beyond that assumed for the FS. 
 


